

50X1

50X1

20 June 1957

PLEASE ADDRESS ALL REPLIES  
TO THE COMPANY IN DUPLICATE  
REFER TO SERIAL NUMBER:

7443

Attention:

Via:

Attention:

DOCUMENT NO. 006  
 NO CHANGE IN CLASS. ☐  
☐ DECLASSIFIED  
 CLASS. CHANGED TO: TS S ☒  
 NEXT REVIEW DATE: 2010  
 AUTH: HR 70-2  
 DATE: 2 JUN 1980 REVIEWER: 006657

Subject: Progress Report Number 14 Date 1 May 1957 to 31 May 1957

Contract Number: Task Order "A"

References:

1. During the month of May engineering activities were continued on the development of a leaflet loading device. This development was considered essential for the new dispenser configuration to be used in the B26 aircraft. This proposition was briefly stated in Report No. 13.

The development, as it now stands, may be briefly described as follows: The container features a vertically channeled side panel on either side of the paper area. The vertical channels, running the full length of the side panels, permit the free passage of a double prong, trip-finger, loading tool. The channeled side panel, it is anticipated, will require no additional structural reinforcement. This should permit a lighter and less costly fabrication.

2. A single cell bread-board model was built in our prototype shop and subsequently tested. Tests are to be continued when full information is obtained regarding the actual height to be employed.

3. It is anticipated that contact will be established the first part of next month for the procurement of pertinent drawings of the B26 aircraft for the establishment of essential installation data.

4. We trust the foregoing meets with your approval and invite inquiries thereto.

Sincerely,  
10 JUN 1957CONFIDENTIAL

JRD:es

Encl. - Financial Data

50X1

CONFIDENTIAL

ENCLOSURE

Progress Report No. 14

Serial No. 7443

FINANCIAL DATA:

**TOTAL ESTIMATED COST**

( TOTAL ALLOWABLE COST AUTHORIZED ( EXCLUSIVE OF FEE )     \$ 141,128.50

( TOTAL COSTS EXPENDED OR COMMITTED TO END  
OF ( 30 April 1957     )     \$ 118,834.39

( TOTAL COSTS EXPENDED OR COMMITTED DURING  
PRESENT PERIOD ( 31 May 1957     )     \$ 3,510.14

( TOTAL COSTS EXPENDED OR COMMITTED TO END OF PRESENT  
PERIOD )     \$ 122,344.53

( TOTAL UNCOMMITTED BALANCE OF AUTHORIZED FUNDS  
AVAILABLE AT END OF PRESENT REPORT     \$ 18,783.97

CONFIDENTIAL